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Figures 5a and 5b show structural and O&M defects found during the current contract year. These
charts reflect results for 33.14 percent of the system.

During this period, 59.56 percent of inspected pipes had no structural defects, 34.25 percent had
Grade 3 or better structural defects, and 6.19 percent had Grade 4 or 5 structural defects.

From the pipes inspected this current contract year, 3.01 percent have NASSCO PACP O&M Grade 4
and 5 defects. In addition, 60.06 percent of the inspected pipes have been recorded to have Grade 3
or lower defects not including the 36.93 percent that have no defects.

The current contract year focused CCTV operations on Branch 5 of the system, which had the largest
number of prior SSO locations. As a result, West Bay encountered more pipes in the system having
NASSCO PACP Structural Grade 5 defects compared to the previous year as shown in Tables 4 and 6.
West Bay also performed CCTV operations for Branches 3, 6, and pipes in Branch 2 of the system
that have not been CCTV’d. The CCTV results, combined with West Bay’s field follow up notes, have
been used to develop the Capital Improvement Program to address the most critical pipes with
Grade 4 and 5 structural issues. For the Year 3 contract, West Bay will begin CCTV operations on
remaining pipes in Branch 2 that have not yet been inspected.

The O&M CCTV results are summarized in Tables 5 and 7. In the previous contract year, West Bay
prioritized video inspection in lines with known issues (based on existing maintenance records and
the Town’s understanding of the system) and those lines with incomplete videos. As a result of this
approach, more pipes with the worst NASSCO PACP O&M Grade (4 or 5) results were encountered
by West Bay in the previous year compared to the current contract year. However, the number of
pipes with minor O&M defects has generally remained the same. As part of the Year 3 contract, the
Town should continue to be aggressive with its sewer pipe cleaning and CCTV program. The
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programs such as High Frequency Cleaning, Root Foaming, and detailed CCTV operations will ensure
that these pipe defects are well maintained and in due course reduce the chance of an overflow.

Table 4. Structural CCTV Results PER CONTRACT YEAR by Percent of Pipe Segments

Current Contract Year (33.14%

Previous Contract Year

ARC R EIECLL (21.92% of System CCTV'd) of System CCTV'd)
Grade 5 2.29% 5.65%
Grade 4 0.28% 0.54%
Grade 3 or Less 97.43% includes 65.71% with 93.81% includes 59.56% with
no defects no defects
Total 100% of CCTV'd Pipes 100% of CCTV'd Pipes
Note: The sum of the previous contract year percentage (21.92%) and current contract year (33.14%) is not the total

percentage of pipe in the system inspected. There is a 0.40% overlap between the 2 years because of the pipes that
have been CCTV’d more than once. VWHA is working with West Bay to determine the reason for these repeat

inspections.

Table 5. O&M CCTV Results PER CONTRACT YEAR by Percent of Pipe Segments
Current Contract Year (33.14%

Previous Contract Year

AR ERRS (21.92% of System CCTV'd) of System CCTVd)
Grade 5 7.11% 2.06%
Grade 4 0.61% 0.95%
Grade 3 or Less 92.28% includes 23.17% with 96.99% includes 36.93% with
no defects no defects
Total 100% of CCTV'd Pipes 100% of CCTV'd Pipes
Note: The sum of the previous contract year percentage (21.92%) and current contract year (33.14%) is not the total

percentage of pipe in the system inspected. See note on Table 4.
Table 6. Structural CCTV Results TO DATE by Percent Pipe Segments

Previous and Current Contract
Year (54.66% of System

Pipe Structural Grade

CCTV’d)
Grade 5 4.34%
Grade 4 0.44%

95.22% (includes 61.96% with
no defects)
Total 100% of CCTV'd Pipes

Grade 3 or Less
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Table 7. O&M CCTV Results TO DATE by Percent Pipe Segments

Previous and Current Contract

Pipe O&M Grade Year (54.66% of System
CCTV'd)
Grade 5 4.27%
Grade 4 0.81%
Grade 3 or Less 94.92% (includes 30.90% with
no defects)
Total 100% of CCTV’d Pipes

Figure 6 shows West Bay’s CCTV progress since they started maintaining the Town’s sanitary sewer
collection system in August 2014. West Bay has consistently exceeded the CCTV inspection goal as
projected in previous and current contract years.

Figure 6. West Bay CCTV Progress
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Contract Months

Pump Station Maintenance

During this month, routine maintenance was conducted at Purissima and O’Keefe pump stations.
There were no issues observed during West Bay’s weekly inspections.

SSO Review

Table 8 shows SSOs to date by cause. During this month, there were no reported SSO within the
Town’s Sewer Collection System.

In the 2 years since West Bay started maintaining the Town’s collection system, West Bay has
managed to reduce the number of SSOs within the Town’s system. There have been 12 SSOs since
West Bay took over the Town’s sewer maintenance operations in August 2014. This is a significant
improvement compared to the 40 SSOs in the 3 years prior to West Bay’s involvement. Although the
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ongoing drought may have influenced this outcome, the Town’s effort to implement a structured
maintenance program has been the key to reducing SSOs.

Table 8. SSOs to July 31 2016, by Cause

2014 2013
1 5 16 9 10
Debris 0 1 1 2 0
Grease 0 0 0 0 0
Structural 0 0 1 0 1
Pump Station
Failure 0 0 0 0 1
Other 0 1 0 1 2
Total SSOs/yr 1 7 18 12 14

Attachment | include maps providing additional information on cleaning and CCTV inspection
results, and SSOs.

b.

V.W. HOUSEN

Summary of Meetings Held during Reporting Month

During the month of July 2016, VWHA provided Town Council with an update on the sewer
management program, and attended the 2016 CIP construction kickoff meeting.

Computerized Maintenance Management System (CMMS) Updates

During the reporting month, routine input of cleaning and CCTV inspection progress to date was
added to the CMMS. All High Frequency schedules for the Year 2 contract have been uploaded
to Lucity.

Geographic Information System (GIS) and Progress on Manhole Data Collection

West Bay has stated that they are updating the Town’s GIS mapping maintenance system on a
regular basis. The most recent GIS update received by VWHA/the Town was dated February 2,
2016.

Maintenance Planning

West Bay has continued to implement the agreed maintenance plan from previous discussions
with the Town and VWHA. West Bay will continue to clean and CCTV remaining pipes in Branch
2 and 5 of the system in the beginning of Year 3 contract.

Other

Table 9 provides updates and progress on the Town’s sewer system management activities that
are completed in addition to operations, maintenance, and SSO response.
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Staff Support

Table 9. Staff Support Activities Summary of Progress

Progress and Comments

Future Milestones

Date Scheduled

Date Completed

Activities
Sewer System

Management
Plan

SSMP update was completed and adopted by
Council. No formal actions will be required for the
next five years, other than the SSMP audit to be
completed every two years.

e Biennial audit

e May 2018

2016 Sewer CIP

The Town's risk model has been completed. Based
on risk model results, a repair list was developed for
the CIP.

VWHA submitted the final document for the CIP that
includes input from both the Town and West Bay.
The City Council awarded the construction contract
on May 19, 2016.

e Project Construction

e |n Progress

e |n Progress

Cleaning and
CCTV programs

West Bay continues to perform cleaning and CCTV of
pipes in Branch 2 of the system.

e Complete Year 2
Contract

e July 31, 2016

e July 31, 2016

2015-16 Hot Spot
program

West Bay has uploaded all High Frequency (hot spot)
schedule in Lucity this month as part of the year 2
contract goal. West Bay will continue to update the
hotspot list in Lucity based on cleaning and CCTV
results encountered this coming Year 3 contract.

e Upload all High
Frequency Schedule
in Lucity

e July 31, 2016

e Waiting
confirmation
from West
Bay

Sanitary Sewer
Master Plan

West Bay has collected MH data this month and will
continue this work over the next several months.
Master Plan development will follow data collection.
V&A has completed collecting rainfall data. VWHA is
analyzing the collected data and will prepare a
summary, including an evaluation of dry weather
flow allocation per connected parcel. Draft report is
anticipated to be completed in July 2016, with a final
report in August 2016.

e Master Plan RFP

e Average Flow
Calculation Draft
Report

e September
2016

e August 2016
for FM
Report. Other
activities are
ongoing.

e |n Progress
e |n Progress
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Town of Los Altos Hills
Sanitary Sewer Collection System Map
SSOs from 2013 - July 2016
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